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ESTIMATE RUN 09/10/2004

ESTIMATE SUMMARY

CONTID: C14244 ESTIMATE NO: 0008 PROG 2002

PCN: 14244-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 Wadsworth to Federal PERCENT TIME:

PROJECT NO: STA 0361-072

US 36 Wadsworth to Federal

NAME OF ROAD: US 36

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 08/28/2004 DATE TIME STARTED 07/07/2003

7321 EAST 88TH AVENUE DATE LET 05/22/2003 DATE WORK BEGAN 07/07/2003

DATE AWARDED 06/04/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 06/16/2003 DATE ACCEPTED

Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 07/07/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,841,660.59 PARTICIPATING $ $ 3,490.73

AWARD PROJECT AMT: 3,148,630.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,127.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.08

367.5 TIME ALLOW:

ORIG TIME ALLOW:

360 CALENDAR DAYS

CALENDAR DAYS360

70.20%

1,144,895.42

3,490.73

3,490.73

4,618.48

$

$

$

$

2,692,745.17

4,020.00

2,696,765.17

0.00

2,696,765.17

-5,813.08

0.00

2,690,952.09

0.00

AMOUNT DUE 2,690,952.09 4,618.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,618.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6
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PCN: 14244-BID ESTIMATE RUN 09/10/2004

PROJECT: STA 0361-072 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF DELINEATOR 50.000 0.000

EACH 13.000 130.00

10.00000 13.000 130.00

202-00090

0010 *REMOVAL OF ASPHALT MAT 533.000 436.300

SY 0.000 0.00

8.00000 436.300 3,490.40

202-00220

0015 *REMOVAL OF ASPHALT MAT (PLANING) 374,231.000 337,329.100

SY 0.000 0.00

0.70000 337,329.100 236,130.37

202-00240

0020 *REMOVAL OF LUMINAIRE 17.000 10.000

EACH 0.000 0.00

570.00000 10.000 5,700.00

202-00750

0025 *REMOVAL OF GROUND SIGN 27.000 11.000

EACH 0.000 0.00

50.00000 11.000 550.00

202-00810

0030 *REMOVAL OF SIGN PANEL 33.000 5.000

EACH 28.000 1,540.00

55.00000 33.000 1,815.00

202-00821

0035 *REMOVAL OF GUARDRAIL TYPE 3 637.500 362.500

LF 275.000 1,100.00

4.00000 637.500 2,550.00

202-01130

0040 REMOVAL OF GUARDRAIL TYPE 4 100.000 0.000

LF 0.000 0.00

15.00000 0.000 0.00

202-01140

0045 *REMOVAL OF END ANCHORAGE 5.000 0.000

EACH 2.000 220.00

110.00000 2.000 220.00

202-01300

0050 *MUCK EXCAVATION 444.000 169.700

CY 0.000 0.00

15.00000 169.700 2,545.50

203-00100

0055 BLADING 40.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01500
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PCN: 14244-BID ESTIMATE RUN 09/10/2004

PROJECT: STA 0361-072 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 BACKHOE 40.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01510

0065 POTHOLING 20.000 2.000

HOUR 0.000 0.00

180.00000 2.000 360.00

203-01597

0070 *EROSION BALES (WEED FREE) 50.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

208-00011

0075 *SILT FENCE 500.000 0.000

LF 0.000 0.00

2.00000 0.000 0.00

208-00020

0080 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

208-00045

0085 STORM DRAIN INLET PROTECTION 8.000 4.000

EACH 0.000 0.00

360.00000 4.000 1,440.00

208-00050

0090 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

2,960.00000 1.000 2,960.00

208-00200

0095 RESET GUARDRAIL TYPE 4 150.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

210-01140

0100 ADJUST MANHOLE 2.000 1.000

EACH 0.000 0.00

420.00000 1.000 420.00

210-04010

0105 ADJUST VALVE BOX 8.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-04050

0110 *ADJUST GUARDRAIL 2,556.500 2,162.500

LF 394.000 945.60

2.40000 2,556.500 6,135.60

210-04200
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PCN: 14244-BID ESTIMATE RUN 09/10/2004

PROJECT: STA 0361-072 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 AGGREGATE BASE COURSE (SPECIAL) 1,438.900 1,438.900

CY 0.000 0.00

28.00000 1,438.900 40,289.20

304-09000

0120 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 212.310 179.420

TON 32.890 3,124.55

95.00000 212.310 20,169.45

403-00720

0125 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 326.000 239.430

TON 0.000 0.00

45.00000 239.430 10,774.35

403-33841

0130 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 52,078.000 44,132.270

TON 0.000 0.00

38.00000 44,132.270 1,677,026.26

403-33871

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 37,583.000 14,344.000

GAL 0.000 0.00

0.30000 14,344.000 4,303.20

411-10255

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,802.500 487.500

LF 4,315.000 53,937.50

12.50000 4,802.500 60,031.25

606-00301

0145 *END ANCHORAGE TYPE 3D 6.000 2.000

EACH 4.000 1,680.00

420.00000 6.000 2,520.00

606-01340

0150 *TRANSITION TYPE 3G 3.000 0.000

EACH 0.000 0.00

820.00000 0.000 0.00

606-01370

0155 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 7.000 1.000

EACH 4.000 5,000.00

1,250.00000 5.000 6,250.00

606-02001

0160 *FENCE (TEMPORARY) 500.000 0.000

LF 0.000 0.00

2.60000 0.000 0.00

607-11580

0165 *DELINEATOR (TYPE I) 50.000 26.000

EACH 19.000 304.00

16.00000 45.000 720.00

612-00001
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PCN: 14244-BID ESTIMATE RUN 09/10/2004

PROJECT: STA 0361-072 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *DELINEATOR (TYPE II) 50.000 31.000

EACH 2.000 34.00

17.00000 33.000 561.00

612-00002

0175 *DELINEATOR (TYPE II) (BARRIER) 250.000 15.000

EACH 12.000 192.00

16.00000 27.000 432.00

612-00022

0180 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 30.000 24.000

EACH 0.000 0.00

1,950.00000 24.000 46,800.00

613-70250

0185 *SIGN PANEL (CLASS I) 44.000 17.000

SF 24.000 432.00

18.00000 41.000 738.00

614-00011

0190 *SIGN PANEL (CLASS II) 317.000 132.000

SF 159.500 3,509.00

22.00000 291.500 6,413.00

614-00012

0195 *SIGN PANEL (CLASS III) 90.000 25.000

SF 65.000 1,690.00

26.00000 90.000 2,340.00

614-00013

0200 *STEEL SIGN POST (U-2) 120.000 40.000

LF 80.000 640.00

8.00000 120.000 960.00

614-00200

0205 *STEEL SIGN POST (S 3X5.7) 8.000 0.000

LF 0.000 0.00

31.00000 0.000 0.00

614-00357

0210 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 151.000 77.000

LF 0.000 0.00

27.00000 77.000 2,079.00

614-01582

0215 *LOOP DETECTOR WIRE 4,876.000 4,021.000

LF 0.000 0.00

3.00000 4,021.000 12,063.00

614-72875

0220 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000

EACH 4.000 6,800.00

1,700.00000 4.000 6,800.00

614-73005
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PCN: 14244-BID ESTIMATE RUN 09/10/2004

PROJECT: STA 0361-072 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

70,000.00000 1.000 70,000.00

626-00000

0230 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

3,000.00000 0.750 2,250.00

626-01000

0235 *THERMOPLASTIC PAVEMENT MARKING 50,871.000 21,158.000

SF 0.000 0.00

1.50000 21,158.000 31,737.00

627-00002

0236 EPOXY PVMT MKG EPOXY REPLACED THERMOPLASTIC PAVEMENT 
MARKINGS

55,607.000 0.000

SF 55,607.000 41,705.25

0.75000 55,607.000 41,705.25

627-00004

0240 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,400.000 1,426.700

GAL 0.000 0.00

35.00000 1,426.700 49,934.50

627-00012

0245 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 10,210.000 6,136.600

SF 0.000 0.00

8.00000 6,136.600 49,092.80

627-01000

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

611.300 611.300

SF 0.000 0.00

11.00000 611.300 6,724.30

627-30325

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,890.000 1,296.000

SF 0.000 0.00

8.00000 1,296.000 10,368.00

627-30330

0260 FLAGGING 2,000.000 1,177.000

HOUR 14.500 275.50

19.00000 1,191.500 22,638.50

630-00000

0265 UNIFORMED TRAFFIC CONTROL 720.500 529.500

HOUR 191.000 10,505.00

55.00000 720.500 39,627.50

630-00003

0270 TRAFFIC CONTROL VEHICLE 1.000 0.900

EACH 0.000 0.00

5,800.00000 0.900 5,220.00

630-00004
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PCN: 14244-BID ESTIMATE RUN 09/10/2004

PROJECT: STA 0361-072 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0275 TRAFFIC CONTROL INSPECTION 120.000 117.000

DAY 3.000 300.00

100.00000 120.000 12,000.00

630-00007

0280 TRAFFIC CONTROL MANAGEMENT 184.000 79.000

DAY 22.000 8,800.00

400.00000 101.000 40,400.00

630-00012

0285 FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.000 0.00

1,100.00000 3.600 3,960.00

630-80001

0290 BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 5.400

EACH 0.000 0.00

450.00000 5.400 2,430.00

630-80337

0295 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 14.400

EACH 0.000 0.00

70.00000 14.400 1,008.00

630-80341

0300 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 72.000

EACH 0.000 0.00

80.00000 72.000 5,760.00

630-80342

0305 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.000 0.00

120.00000 7.200 864.00

630-80343

0310 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 368.000 295.200

SF 0.000 0.00

20.00000 295.200 5,904.00

630-80344

0315 PORTABLE MESSAGE SIGN PANEL 21.000 18.900

EACH -17.100 -157,320.00

9,200.00000 1.800 16,560.00

630-80355

0320 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 3.600

EACH 0.000 0.00

1,600.00000 3.600 5,760.00

630-80358

0325 DRUM CHANNELIZING DEVICE 100.000 21.600

EACH 0.000 0.00

75.00000 21.600 1,620.00

630-80360
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PCN: 14244-BID ESTIMATE RUN 09/10/2004

PROJECT: STA 0361-072 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0330 TRAFFIC CONE 563.000 506.700

EACH 0.000 0.00

14.00000 506.700 7,093.80

630-80380

0335 *MOBILE PAVEMENT MARKING ZONE 6.000 1.000

DAY 1.000 520.00

520.00000 2.000 1,040.00

630-80520

0340 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.900

EACH 0.000 0.00

17,000.00000 0.900 15,300.00

630-85040

0345 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0350 F/A ASPHALT PAVEMENT INCENTIVE 119,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0355 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0360 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0365 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0370 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0375 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0410 *CONSTRUCTION SURVEYING (HOURLY) 42.130 42.130

HOUR 0.000 0.00

126.50000 42.130 5,329.45

625-00001
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PCN: 14244-BID ESTIMATE RUN 09/10/2004

PROJECT: STA 0361-072 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0415 PORT MESG PANEL 89.000 54.000

DAY 35.000 5,250.00

150.00000 89.000 13,350.00

630-80359

0420 SAW AND SEAL BR JOINT 655.000 0.000

LF 655.000 8,187.50

12.50000 655.000 8,187.50

518-03000

0425 CONC BARRIER (TEMP) 300.000 270.000

LF 0.000 0.00

20.00000 270.000 5,400.00

630-80370

0430 GEOTEXTILE (SEPARATOR) (CL A) 436.300 436.300

SY 0.000 0.00

4.50000 436.300 1,963.35

420-00130

0440 ADDED ITEM (TON)/ 8,912.000 8,912.000

TON 0.000 0.00

1.00000 8,912.000 8,912.00

900-00024

0445 F/A INSTALL INSTALL CONDUIT AND WIRING FOR TRAFFIC 
LOOPS

3.794 1.000

F A 2.794 3,988.83

1,427.64000 3.794 5,416.47

700-70110

0450 F/A LIGHTS UNRETURNABLE LUMINAIRES PURCHASED BY 
CONTRACTOR

1.000 1.000

F A 0.000 0.00

2,872.17000 1.000 2,872.17

700-70210

CAT 0200 $3,490.73 2,666,145.17CURRENT AMT 3,762,240.59 $$

CAT NO0381 BRIDGE BID ITEMS 

0380 REMOVAL OF EXPANSION DEVICE 198.000 16.200

LF 0.000 0.00

100.00000 16.200 1,620.00

202-00504

0385 BRIDGE EXPANSION DEVICE (0-4 INCH) (INSTALL ONLY) 198.000 0.000

LF 0.000 0.00

90.00000 0.000 0.00

518-01104

0390 CONCRETE CLASS D (BRIDGE) (SPECIAL) 19.000 3.000

CY 0.000 0.00

800.00000 3.000 2,400.00

601-03041

CAT 0381 $0.00 4,020.00CURRENT AMT 52,820.00 $$
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PCN: 14244-BID ESTIMATE RUN 09/10/2004

PROJECT: STA 0361-072 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002

0400 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012

0405 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

620-00020

CAT 0400 $0.00 26,600.00CURRENT AMT 26,600.00 $$

PROJECT TOTAL 3,490.73 $ 2,696,765.17CURRENT AMT 3,841,660.59 $$


